
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/18/2019

ESTIMATE SUMMARY 06:57:50

CONTID: C20600         ESTIMATE NO: 0002 PROG 2005

PCN: 20600-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 PASSING LANE AT DEEP CREEK PERCENT TIME:

PROJECT NO: NHPP145A-065                  

SH 145 PASSING LANES AT DEEP C

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,786,592.05 PARTICIPATING $ $ 590,201.13

AWARD PROJECT AMT: 5,394,676.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,062.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.67

WORK DAYS

WORK DAYS

19.71%

4,645,788.96

590,201.13

590,201.13

576,138.45

$

$

$

$

1,140,803.09

0.00

1,140,803.09

0.00

1,140,803.09

-26,937.39

0.00

1,113,865.70

0.00

AMOUNT DUE 1,113,865.70 576,138.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 576,138.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

37.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/201906/15/2019

02/14/2019

03/01/2019

03/21/2019

04/15/2019
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.200

201-00000  
 

118,400.000.800

29,600.00

1.000

L S 

148,000.00000

0010 Removal of Headwall 1.000

1.000

202-00015  
 

1,350.002.000

675.00

2.000

EACH

675.00000

0015 Removal of Pipe 3.000

5.000

202-00033  
 

14,000.008.000

8,750.00

13.000

EACH

1,750.00000

0020 Removal of End Section 1.000

1.000

202-00037  
 

750.002.000

375.00

2.000

EACH

375.00000

0025 *Removal of Delineator 3.000

17.000

202-00090  
 

200.0020.000

170.00

20.000

EACH

10.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

51.000

SY  

20.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

12,492.000

SY  

3.00000

0040 *Removal of Pavement Marking 0.000

3,133.000

202-00250  
 

5,482.753,133.000

5,482.75

17,068.000

SF  

1.75000

0045 Removal of Ground Sign 1.000

1.000

202-00810  
 

300.002.000

150.00

2.000

EACH

150.00000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

100.00000

0055 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

300.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0065 Embankment Material (Complete In Place) 1,363.000

2,637.000

203-00060  
 

160,000.004,000.000

105,480.00

13,627.000

CY  

40.00000

0070 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

130.00000

0075 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

200.000

CY  

96.00000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

81.00000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

92.00000

0090 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

40.000

HOUR

103.00000

0095 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

98.00000

0100 Potholing 5.750

0.000

203-01597  
 

2,213.755.750

0.00

40.000

HOUR

385.00000

0105 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

32.00000

0110 Structure Excavation 67.000

71.000

206-00000  
 

2,484.00138.000

1,278.00

1,517.000

CY  

18.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Special) 41.000

46.000

206-00050  
 

5,220.0087.000

2,760.00

320.000

CY  

60.00000

0120 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

5,859.000

CY  

20.00000

0125 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0130 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0135 Topsoil 0.000

640.500

207-00205  
 

13,450.50640.500

13,450.50

2,570.000

CY  

21.00000

0140 Stockpile Topsoil 458.670

2,111.330

207-00210  
 

46,260.002,570.000

38,003.94

2,570.000

CY  

18.00000

0145 *Erosion Log Type 1 (12 Inch) 468.000

152.000

208-00002  
 

3,410.00620.000

836.00

1,130.000

LF  

5.50000

0150 *Silt Fence 4,710.000

0.000

208-00020  
 

7,065.004,710.000

0.00

5,000.000

LF  

1.50000

0155 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0160 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

3,750.00000

0165 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

32.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

166.00000

0175 Sweeping (Sediment Removal) 5.000

8.000

208-00106  
 

5,148.0013.000

3,168.00

30.000

HOUR

396.00000

0180 *Erosion Control Management 7.000

4.000

208-00207  
 

3,300.0011.000

1,200.00

75.000

DAY 

300.00000

0185 Temporary Berms 452.000

0.000

208-00300  
 

1,356.00452.000

0.00

1,309.000

LF  

3.00000

0190 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

360.00000

0195 *Seeding (Native) 0.000

1.200

212-00006  
 

810.001.200

810.00

6.600

ACRE

675.00000

0200 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

6,340.00000

0205 *Soil Conditioning 0.000

1.200

212-00032  
 

3,840.001.200

3,840.00

6.600

ACRE

3,200.00000

0210 *Spray-on Mulch Blanket 0.000

1.200

213-00012  
 

4,320.001.200

4,320.00

6.600

ACRE

3,600.00000

0215 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

600.000

EACH

8.00000

0220 *Dormant Log Cutting 0.000

0.000

214-01025  
 

0.000.000

0.00

15.000

EACH

100.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

30.000

EACH

45.00000

0230 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

9,546.000

SY  

3.50000

0235 *Wildlife Biologist 8.750

2.000

240-00000  
 

1,451.2510.750

270.00

60.000

HOUR

135.00000

0240 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

135.00000

0245 *Aggregate Base Course (Class 2) 0.000

1,268.910

304-02000  
 

31,722.751,268.910

31,722.75

10,766.000

TON 

25.00000

0250 *Aggregate Base Course (Class 6) 0.000

408.890

304-06000  
 

11,857.81408.890

11,857.81

4,835.000

TON 

29.00000

0255 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

117.000

TON 

48.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 23.170

31.530

403-00720  
 

8,478.5054.700

4,887.15

540.000

TON 

155.00000

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

320.200

403-34721  
 

40,025.00320.200

40,025.00

6,815.000

TON 

125.00000

0270 Emulsified Asphalt (Slow-Setting) 0.000

73.000

411-10255  
 

292.0073.000

292.00

1,535.000

GAL 

4.00000

0275 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

124.000

SY  

11.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Retaining Wall (Boulder) 0.000

0.000

504-03411  
 

0.000.000

0.00

7,645.000

SF  

19.00000

0285 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

14,850.000

SF  

27.75000

0290 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

275.000

CY  

225.00000

0295 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

44.400

CY  

1,825.00000

0300 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,168.000

LB  

1.85000

0305 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

11,432.000

SY  

3.50000

0310 36 Inch Reinforced Concrete Pipe (Complete In Place) 222.000

281.000

603-01365  
 

85,510.00503.000

47,770.00

860.000

LF  

170.00000

0315 36 Inch Reinforced Concrete End Section 2.000

2.000

603-05036  
 

12,000.004.000

6,000.00

8.000

EACH

3,000.00000

0320 *10x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71006  
 

0.000.000

0.00

96.000

LF  

2,300.00000

0325 Inlet Type D (10 Foot) 3.000

5.000

604-00510  
 

34,000.008.000

21,250.00

9.000

EACH

4,250.00000

0330 *Guardrail Type 3 (6-3 Post Spacing) (Stained) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,887.500

LF  

35.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

4,365.00000

0340 *Fence (Plastic) 100.000

0.000

607-11525  
 

150.00100.000

0.00

151.000

LF  

1.50000

0345 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

28.00000

0350 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

25.000

EACH

32.00000

0355 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

33.00000

0360 2 Inch Electrical Conduit 2,110.000

0.000

613-00200  
 

24,265.002,110.000

0.00

2,300.000

LF  

11.50000

0365 *2 Inch Electrical Conduit (Multiduct) 2,615.000

0.000

613-00200  
 

32,687.502,615.000

0.00

3,100.000

LF  

12.50000

0370 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

6.000

EACH

1,450.00000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

14.750

SF  

25.00000

0380 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

78.000

SF  

32.00000

0385 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

24.000

LF  

8.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

5.000

EACH

100.00000

0395 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

60.000

LF  

32.00000

0400 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

9.000

EACH

400.00000

0405 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20301  
 

0.000.000

0.00

1.000

L S 

19,500.00000

0410 *Construction Surveying 0.350

0.077

625-00000  
 

29,036.000.427

5,236.00

1.000

L S 

68,000.00000

0415 *Mobilization 0.227

0.227

626-00000  
 

242,890.000.454

121,445.00

1.000

L S 

535,000.00000

0420 *Public Information Services (Tier III) 0.125

0.125

626-01103  
 

1,625.000.250

812.50

1.000

L S 

6,500.00000

0425 *Pavement Marking Paint (High Build) 0.000

78.000

627-00013  
 

5,460.0078.000

5,460.00

160.000

GAL 

70.00000

0430 *Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

315.000

GAL 

60.00000

0435 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

229.000

SF  

22.00000

0440 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

6.000

EACH

450.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Flagging 535.250

523.250

630-00000  
 

24,345.501,058.500

12,034.75

5,000.000

HOUR

23.00000

0450 *Traffic Control Inspection 12.000

12.000

630-00007  
 

2,160.0024.000

1,080.00

85.000

DAY 

90.00000

0455 *Traffic Control Management 22.000

16.000

630-00012  
 

24,700.0038.000

10,400.00

160.000

DAY 

650.00000

0460 *Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

137.500.500

137.50

2.000

EACH

275.00000

0465 *Construction Traffic Sign (Panel Size A) 2.500

0.500

630-80341  
 

105.003.000

17.50

6.000

EACH

35.00000

0470 *Construction Traffic Sign (Panel Size B) 19.500

1.000

630-80342  
 

717.5020.500

35.00

48.000

EACH

35.00000

0475 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

40.001.000

0.00

2.000

EACH

40.00000

0480 *Vertical Panel 0.000

12.500

630-80350  
 

312.5012.500

312.50

200.000

EACH

25.00000

0485 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

0490 *Drum Channelizing Device 48.000

6.000

630-80360  
 

1,350.0054.000

150.00

108.000

EACH

25.00000

0495 *Drum Channelizing Device (With Light) (Flashing) 8.000

6.500

630-80363  
 

580.0014.500

260.00

50.000

EACH

40.00000
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PCN: 20600-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP145A-065                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Concrete Barrier (Temporary) 0.000

605.000

630-80370  
 

41,745.00605.000

41,745.00

4,500.000

LF  

69.00000

0505 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

2.00000

0510 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

12.000

EACH

850.00000

0515 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

4,000.001.000

4,000.00

4.000

EACH

4,000.00000

0520 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 177.800

728.450

700-70016  
 

906.25906.250

728.45

10,000.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

1,923.030

700-70019  
 

1,923.031,923.030

1,923.03

10,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,068,483.09590,201.135,714,272.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 *Field Office (Class 2) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0570 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

33,000.001.000

0.00

1.000

EACH

33,000.00000

0575 *Sanitary Facility 2.000

0.000

620-00020  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000

CAT 72,320.000.0072,320.00CURRENT AMT0400 $ $ $

$ 1,140,803.09590,201.13$5,786,592.05$CURRENT AMTPROJECT TOTAL


